

# Projects Supply Chain: Indicative Look Ahead

The information provided is indicative of intention only. Posting of such information does not impose any obligation on Shell to procure such work.

| Facilities                 |                   | Initial SC Contact | Target Date |
|----------------------------|-------------------|--------------------|-------------|
| Inde Field Decommissioning | Tender EPRD Scope | George Innes       | Q4-06       |

| Subsea Projects  |                               | Initial SC Contact | Target Date  |
|--|-------------------------------|--------------------|--------------|
| Umbilical Lay / Diving Construction : 30kms Gannet E/F/C | Tender and award              | Alastair Reid      | Q1-07        |
| Brent Bypass System                                      | Tender and award              | Alastair Reid      | Q4-07        |
| Engineering Support Contracts                            | Tender and award              | Alastair Reid      | Various      |
| Draugen D3   | Tender and award              | Stig Gravem        | Various      |
| Draugen E3   | Tender and award              | Stig Gravem        | Various      |
| Ormen Lange Subsea compression                           | Development contracts awarded | Frank Vee          | Various      |
| Ormen Lange Phase II                                     |                               | Frank Vee          | 2008 onwards |

| Subsea Frame Agreements    |                                | Initial SC Contact | Target Date |
|----------------------------|--------------------------------|--------------------|-------------|
| Umbilicals Frame Agreement | Develop and Implement Strategy | Alastair Reid      | Q4-07       |
| Controls Frame Agreement   | Develop and Implement Strategy | Alastair Reid      | Q4-07       |

| Ireland                             |                                  | Initial SC Contact | Target Date |
|-------------------------------------|----------------------------------|--------------------|-------------|
| Corrib - Maintenance and Operations | Contracting Strategy Development | Shona Mathie       | Q4 2006     |

| Land Projects Netherlands            |                                  | Initial SC Contact | Target Date |
|--------------------------------------|----------------------------------|--------------------|-------------|
| wetgaspipelines                      | Contracting Strategy Development | Arie Kroeze        | Q1 2007     |
| GasselteNijveen LTS plant + pipeline | Contracting Strategy Development | Anton Suurmeijer   | Q2 2007     |
| Den Helder Freon Replacement         | Contracting Strategy Development | Neil Whaley        | Q2 2007     |
| UGS extensions                       | Contracting Strategy Development | Anton Suurmeijer   | Q1 2008     |

| Facilities Projects Netherlands |                                  | Initial SC Contact | Target Date |
|---------------------------------|----------------------------------|--------------------|-------------|
| K15-FA Compression              | Contracting Strategy Development | Ralph Duregger     | Q4 2007     |

| Facilities Projects Norway                     |  | Initial SC Contact | Target Date  |
|--|--|--------------------|--------------|
| Fire & Gas Upgrade Draugen                     |  | Hans Hansen        | 2008         |
| Produced Water Reinjection Draugen             |  | Hans Hansen        | 2008         |
| Scrubber Modifications Draugen                 |  | Hans Hansen        | 2007         |
| Floating Loading Platform Upgrade/ Replacement |  | Hans Hansen        | 2008         |
| CO2-project                                    |  | Hans Hansen        | 2008 onwards |

## Services Supply Chain: Indicative Look Ahead

The information provided is indicative of intention only. Posting of such information does not impose any obligation on Shell to procure such work.

| HR Manpower                                  |                 | Initial SC Contact   | Target Date |
|--|-----------------|----------------------|-------------|
| HR contract labour (various categories) - EU | Tender Strategy | Joop Gritter         | Q3/06       |
| - Administrative.Finance support             | Tender          | Donna Duncan         | Q4/06       |
| - HSE consultancy                            | Tender          | Ellen van der Heijdt | Q4/06       |
| - Well Engineering personnel                 | Tender          | Mike Gates           | Q1/07       |
| - Project personnell                         | Tender          | Donna Duncan         | Q2/07       |

| Information Management & Technology |                                     | Initial SC Contact | Target Date |
|-------------------------------------|-------------------------------------|--------------------|-------------|
| Documentation Services -EU          | Tender strategy                     | David Gibb         | Q2/06       |
| Digital copiers                     | Tender (probably jointly with SIT1) | Jonathan Cavanagh  | Q1/07       |

| Facility Management  |                 | Initial SC Contact | Target Date |
|--|-----------------|--------------------|-------------|
| Various Facility Management Services (joint tender with other Shell Companies<br>- Hard services UK + NL<br>- Soft services UK + NL) | Tender strategy | Joop Gritter       | Q4/06       |
| WE project stavanger + construction of new wing  | Tender          | David Williams     | Q4/06       |

| Geosciences                   |        | Initial SC Contact | Target Date |
|-------------------------------|--------|--------------------|-------------|
| In - outhouse data processing | Tender | Mike Gates         | Q2/07       |
| Offshore Survey Services      | Tender | Mike Gates         | Q1/07       |
|                               |        |                    |             |

## Wells Supply Chain: Indicative Look Ahead

The information provided is indicative of intention only. Posting of such information does not impose any obligation on Shell to procure such work.

| Well Construction & Well Services   |  | Initial SC Contact | Target Date |
|-------------------------------------|--|--------------------|-------------|
| Piled Conductors                    | Award EPE Contract                                   | John Yule          | Nov-06      |
| Surface & Subsea Xtrees & Wellheads | Implement 2007 EPE Renewal Strategy                  | John Yule          | Dec-06      |
| Expandable Tubulars, Solid          | Implement Regional Contract below Global Frame Agree | John Yule          | Jan-07      |
| Expandable Sand Screens             | Implement Regional Contract below Global Frame Agree | John Yule          | Jan-07      |
| Wire Wrapped Screens                | Tender on a Well or Field specific basis             | John Yule          | Ongoing     |
| Integrated Sand Control             | Develop & implement 2008 EPE Renewal Strategy        | John Yule          | Jul-07      |
| HP Vessel Fracing & Pumping         | Develop & Implement 2006 EPE Strategy                | John Yule          | Feb-07      |

| Rigs                            |   | Initial SC Contact | Target Date |
|---------------------------------|---|--------------------|-------------|
| Land Rig, Drilling & WS Support | Schoonebeek - Strategy Development & Implementation | Julian Rippiner    | TBA         |

| Drilling Services and Fluids & Cementing |                               | Initial SC Contact | Target Date |
|--|-------------------------------|--------------------|-------------|
| Drilling Fluids                          | Review Strategy               | Mike Dyer          | Mar-07      |
| Cementing                                | Review Strategy               | Mike Dyer          | Oct-07      |
| Drilling Waste Management                | Develop & Implement Strategy  | Mike Dyer          | Jan-07      |
| Well Abandonment Services                | Develop Strategy              | Mike Dyer          | Jan-07      |
| QA/QC Services                           | Develop EPE Strategy & Tender | Mike Dyer          | Jan-07      |
| Drill Bits                               | Review Strategy               | Mike Dyer          | Oct-07      |
| Directional Drilling                     | Review Strategy               | Mike Dyer          | Apr-07      |
| Electric Wireline                        | Review Strategy               | Mike Dyer          | Apr-07      |

## Production Supply Chain: Indicative Look Ahead

The information provided is indicative of intention only. Posting of such information does not impose any obligation on Shell to procure such work.

| Engineering and Maintenance              |                                       | Initial SC Contact | Target Date |
|--|---------------------------------------|--------------------|-------------|
| Upgrade Project - Nav Aids               | Develop Strategy/Potential Tender     | Jon Christiansen   | Q2 06       |
| Upgrade Project - UPS                    | Develop Strategy/Potential Tender     | Jon Christiansen   | Q2 06       |
| Inspection Services                      | Develop EPE Strategy/Potential Tender | Jon Christiansen   | Q1 07       |
| Gas Plants Project Cost Control Services | Develop Strategy/Potential Tender     | Jon Christiansen   | Q1 07       |
| Hose Management                          | Develop Strategy/Potential Tender     | Jon Christiansen   | Q1 07       |
| QRA                                      | Develop Strategy/Potential Tender     | Jon Christiansen   | Q4 06       |
| Fabric Maintenance Services              | Develop Strategy/Potential Tender     | Jon Christiansen   | Q1 07       |

| Logistics                              |                              | Initial SC Contact | Target Date |
|--|------------------------------|--------------------|-------------|
| Helicopter and Fixed Wing Services NNS | Tender and Award of Contract | Graham Perfett     | July 08     |

| Civil and Environmental               |                    | Initial SC Contact | Target Date |
|---------------------------------------|--------------------|--------------------|-------------|
| Industrial gases (cylinder & bulk) NL | Tender             | Mieke Kajim        | Q2 2007     |
| NL Treatment of contaminated soil     | Tender in Progress | Mieke Kajim        | Q1 2007     |
| PVT Analysis                          | Tender             | Mieke Kajim        | Q1 07       |

| Supply Agreements                          |                                      | Initial SC Contact | Target Date |
|--|--------------------------------------|--------------------|-------------|
| Instrument Tubing                          | Strategy/Potential Tender            | Toine Damen        | Q1 2007     |
| PPE Equipment - Correct                    | Strategy/Potential Tender            | Toine Damen        | Q2 07       |
| Platform Production Chokes                 | Potential Tender                     | Toine Damen        | Q1 07       |
| Cables Contract + Electrical Consumables - | Potential Tender                     | Toine Damen        | Q3/4 2006   |
| UPS Systems                                | Strategy Development                 | Toine Damen        | Q3 2006     |
| Flexible Hoses                             | Strategy Development/Potential Award | Toine Damen        | Q2 2006     |

| Norway                                |                      | Initial SC Contact | Target Date |
|---------------------------------------|----------------------|--------------------|-------------|
| Quantitative Risk Assessment Services | Tender               | Jan Martin Haug    | Q1 2007     |
| Maintenance of Valves                 | Strategy Development | Jan Martin Haug    | Q1 2007     |